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Date: Tuesday, May 05, 2009
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328358

From: James Augustyn, OSC
To: Jason El-Zein, USEPA David Chung, OSWER

Kevin Clouse, Ohio EPA Mark Durno, USEPA

Nola Hicks, USEPA William Ryczek, USEPA

Wade Balser, OEPA Frank Foley, NEORSD
Subject: Final POLREP

DLH Plating Site

2801 Grand Avenue, Cleveland, OH

Latitude: 41.4847

Longitude: -81.6281
POLREP No.: 10 Site #: B5NQ
Reporting Period: 3/30/09-4/23/09 D.O. #: 31
Start Date: 11/11/2008 Response Authority: CERCLA
Mob Date: 11/11/2008 Response Type: Time-Critical
Completion Date:  4/23/2009 NPL Status: Non NPL
CERCLIS ID #: OHN 000510286 Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-01

Site Description
See PROLREP #1 for Site description.

Current Activities

On March 30, ERRS solidified cyanide sludge in cubic yard boxes and pressure washed
equipment in preparation for demobilization. OBO Construction began mobilizing
equipment to the Site in preparation for partial building demolition. Lab Packs, Inc.
mobilized to the Site to lab pack all laboratory chemicals and incompatible small
containers. Forty-one (41) 55-gallon drums containing various hazardous wastes were
removed from the Site and transported to Environmental Enterprises, Inc. for

disposal. Eighteen (18) lab packs containing various hazardous wastes were removed from
the Site and transported to Environmental Enterprises, Inc. for disposal. Two (2) lab bottles
containing Thorium Nitrate, which is a radioactive compound, were removed from the Site
and transported to Applies Health Physics, Inc. for disposal. A forty (40) cubic yard roll-off
box of RCRA empty containers and debris was transported to American Landfill for

disposal.

On March 31, ERRS removed the plywood from the exterior wall along Evarts Street. ERRS
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began filling floor drains in the building with concrete and decontaminating the interior and
exterior walls along Evarts Street with a chlorine bleach solution. OBO Construction
installed wood braces on an overhead beam in Room D in preparation for demolition
activities. START contacted the East Ohio Dominion Gas Company to request the shutoff of
a leaking high pressure natural gas line entering the Site. The gas company mobilized to the
Site and closed a valve at the meter station. START requested the shutoff of the natural gas
line from a point between the main line and the meter station. The gas company could not
locate the shutoff valve at this point and directed START and ERRS to request an order to
excavate and cap the line.

On April 1, ERRS continued solidifying cyanide sludge in cubic yard boxes and filling floor
drains in the building with concrete. ERRS removed the sleeves from the filter press plates,
which were a component of the wastewater treatment system, and placed the sleeves into a
roll-off box for disposal. START contacted the East Ohio Dominion Gas Company to
request the shutoff of a leaking high pressure natural gas line entering the Site. The gas
company mobilized to the Site and located and closed a valve between the main line and the
meter station. The gas company also called in an order to excavate and cap the line at the
street. OBO Construction completed mobilizing equipment to the Site in preparation for
partial demolition activities. Ohio EPA was on Site to perform a Site walk through with
USEPA. Twenty (20) float switches containing mercury were picked up by the Ohio EPA
for recycling. Forty-six (46) cubic yard boxes containing high-concentration cyanide sludge
were removed from the Site and transported to Envirite of Ohio, Inc. for disposal.

On April 2, ERRS completed pressure washing of the floors in Rooms I, J, K, and the
Hallway. ERRS cut up tank T115 and placed it into a roll-off box for disposal. ERRS began
demobilizing equipment from the Site. OBO Construction began demolition of the frontage
portion of the building along Evarts Street.

On April 3, ERRS completed demobilizing all equipment from the Site. Electrical service to
the Site trailers was terminated and the trailers were demobilized. OBO Construction
continued demolition activities including sorting through the demolition debris in preparation
for removal and off-site disposal.

From April 6-17, 2009, OBO continued demolition of the frontage portion of the

building. On April 6, the water main inside the building ruptured during demolition
activities. ERRS contacted the City of Cleveland to inform them of the rupture and request
the shutoff of the water main at the street. The Water Department mobilized to the Site to
shutoff the water main. On April 10, OBO completed demolition of the frontage portion of
the building along Evarts Street. Forty (40) cubic yards of RCRA empty containers and
debris were removed from the Site in a roll-off box and transported to American Landfill for

disposal.

On April 10, OBO began transporting demolition debris to American Landfill for
disposal. Approximately 650 tons of demolition debris was transported to American Landfill

from April 10-17, 2009.



On April 17, American Fence erected a security fence along Evarts Street to secure the
property from trespass.

On April 18, East Ohio Dominion Gas Company mobilized to the Site to excavate and cap
the high pressure natural gas line at the street. In the process, the gas company damaged the
security fence that was installed along Evarts Street.

On April 22, American Fence repaired the damaged security fence along Evarts Street and
erected fencing at the openings of the doors to Rooms M and B to secure the building.

On April 23, START and ERRS performed a final Site walk through. Overnight
unauthorized access to the Site and additional damage to the security fence occurred. ERRS
and START repaired the security fence with metal wire. A nearby resident informed START
that unauthorized access onto the Site had occurred on a daily basis since the security fence
was initially installed on April 17.

Activities performed by START from March 30 to April 23, included: written and
photographic documentation of Site activities and conditions and performing air monitoring.

Planned Removal Actions
No further Removal Actions are anticipated for this Site.

Next Steps
START and ERRS will complete final Site closure reporting.

Key Issues
The process for filing a CERCLA lien on the property has been initiated.

Estimated Costs *

TotalTo | | %
Budgeted Date Remaining | Remaining

Ex:ramural T -
ERRS - Cleanup Cbntractor | ?$947,500.00- $947,5‘0()'.00 | $200.00; T 0.02%
RST/START $105,000.00-! $94,819.00 $10,.1.81.00E. | 9.70%
:In tram u_ral Costs
|

;Total Sité Costs | E"$1,_052,500.OO E$1,042,119._OO- N $10,381.00€ | 0.99%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on




may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Total to Date:

Bulk Liquids

80,540 gallons of Hazardous Waste Liquids N.O.S. D006, D007 (Chromium, Cadmium)
have been transported to Vickery for disposal.

23,750 gallons of Hazardous Waste Liquids D006, D007, FO06 (Chromium, Cadmium,
Cyanide) have been transported to Vickery for disposal.

20,850 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been
transported to Vickery for disposal.

18,526 gallons of Waste Corrosive Liquid, Basic, Inorganic N.O.S. have been transported to
Vickery for disposal.

Bulk Solids

375 cubic yards of Hazardous Waste Solid D006, D007, FO06, FOO7 (Chromium, Cadmium)
have been transported to Envirite of Ohio, Inc. for disposal.

68 cubic yards of Hazardous Waste Solid D003, D006, F006, FOO7 (Chromium, Cadmium)
have been transported to Envirite of Ohio, Inc. for sampling, laboratory analysis and disposal.

560 cubic yards of RCRA empty containers and debris have been transported to American

Landfill for disposal.
648.49 tons of demolition debris have been transported to American Landfill for disposal.

Drums

50 gallons of Hazardous Waste Liquids (Cyanides, Chromium) have been transported to
Environmental Enterprises, Inc. for disposal.

400 pounds of Hazardous Waste Solids (Metal Hydroxide) have been transported to
Environmental Enterprises, Inc. for disposal.

3,500 pounds of Hazardous Waste Liquids (Sodium Hydroxide) have been transported to
Environmental Enterprises, Inc. for disposal.

750 gallons of Hazardous Waste Liquids (Chromic Acid, Sulfuric Acid) have been



transported to Environmental Enterprises, Inc. for disposal.

400 gallons of Hazardous Waste Liquids (Cyanides, Chromium) have been transported to
Environmental Enterprises, Inc. for disposal.

2,500 pounds of Hazardous Waste Liquids (Sodium Hydroxide) have been transported to
Environmental Enterprises, Inc. for disposal.

200 gallons of Non-Regulated Material

L.ab Packs

700 pounds of RQ Waste Paint Related Material have been transported to Environmental
Enterprises, Inc. for disposal.

300 pounds of RQ Waste Corrosive Liquid, Acid, Inorganic (Sulfuric Acid) have been
transported to Environmental Enterprises, Inc. for disposal.

100 pounds of RQ Waste Corrosive Liquid, Basic, Inorganic (Barium Hydroxide) have been
transported to Environmental Enterprises, Inc. for disposal.

75 pounds of RQ Waste Flammable Liquids have been transported to Environmental
Enterprises, Inc. for disposal.

400 pounds of RQ Waste Toxic Solids, Inorganic (Cadmium) have been transported to
Environmental Enterprises, Inc. for disposal.

10 pounds of Waste Oxidizing Solids (Sodium Nitrite) have been transported to
Environmental Enterprises, Inc. for disposal.

one (1) pound of RQ Waste Arsenic Trioxide has been transported to Environmental
Enterprises, Inc. for disposal.

five (5) pounds of Waste Toxic Solids, Organic have been transported to Environmental
Enterprises, Inc. for disposal.

two (2) pounds of RQ Waste Sodium Sulfide have been transported to Environmental
Enterprises, Inc. for disposal.

one (1) pound of RQ Waste Meacuaic Nitrate has been transported to Environmental
Enterprises, Inc. for disposal.

100 pounds of Waste Stannic Chloride have been transported to Environmental Enterprises,
Inc. for disposal.

300 pounds of Waste Ammonium Hydrogen Difluoride have been transported to



Environmental Enterprises, Inc. for disposal.

50 pounds of Non-Regulated Material have been transported to Environmental Enterprises,
Inc. for disposal.

200 pounds of Waste Toxic Solids, Inorganic (Copper Sulfate) have been transported to
Environmental Enterprises, Inc. for disposal.

300 pounds of Waste Corrosive Solids, Basic, Inorganic (Sodium Metabisulfate) have been
transported to Environmental Enterprises, Inc. for disposal.

400 pounds of RQ Waste Flammable Liquids (Isopropyl Alcohol) have been transported to
Environmental Enterprises, Inc. for disposal.

one (1) pound of radioactive solids (Thorium Nitrate) has been transported to Environmental
Enterprises, Inc. for disposal.

Demolition debris

Approximately 650 tons of demolition debris was transported to American Landfill
Miscellaneous

24 mercury containing items transported to Bowling Green State University for recycling.

See Previous POLREPs for Waste Disposition listings prior to March 30, 2009.

§ Waste Stream Quantity ;Manifest # Disposal Facility
Hazardous Waste Solid D003, D006, 22 cubic 001596001 | Envirite of Ohio, Inc.
F006, FO07 (Chromium, Cadmium) yards -

Hazardous Waste Solid D003, D006, 24 cubic :001596004 Envirite of Ohio, Inc.
.F006, FOO7 (Chromium, Cadmium) yards _
'RCRA empty containers and debris 80 cubic : NA - American Landfill

] yards o

RQ Waste Flammable Liquids (Isopropyl | 400 005215246 - Environmental
'Alcohol) pounds ~ Enterprises, inc.
;iliédioactive Solids (Thoriulh“Nitrate) lpound - NA . Applied Health
] Physics, Inc.
Hazardous Waste Liquids (Cyanides, gr50 gallons _%005215243 Environmental
‘Chromium) : | ; . Enterprises, Inc.
‘Hazardous Waste Solids (Metal 400 005215243 Environmental
‘Hydroxide) . pounds Enterprises, Inc.

Hazardous Waste Liquids (Sodium 3,500 '005215243 -~ Environmental |




;Hydroxide) pounds Enterprises, Inc.
Hazardous Waste Liquids (Chromic Acid, | 750 1005215243~ Environmental
‘Sulfuric Acid) gallons . Enterprises, Inc.
Hazardous Waste Liquids (Cyanides, 400 005215243 °  Environmental
:Chromium) gallons - Enterprises, Inc.
‘Hazardous Waste Liquids (Sodium 2,500 005215243 ;  Environmental
‘Hydroxide) pounds ~ Enterprises, Inc.
‘Non-Regulated Material 200 1005215243 = Environmental
i _ gallons  Enterprises, Inc.
RQ Waste Paint Related Material 700 000124678 :  Environmental
| pounds - Enterprises, Inc.
IRQ Waste Corrosive Liquid, Acid, 300 000124678 Environmental
Inorgamc (Sulfunc Ac1d) pounds : Enterprlses Inc.
|RQ Waste Corrosive L1qu1d Basw 100 000124678 Environmental
iInorgamc (Barium Hydrox1de) pounds : Enterprlses Inc.
RQ Waste Flammable L1qu1ds 75 pounds 000124678 Environmental
_ - Enterprises, Inc.
'RQ Waste Toxic Solids, Inorganic 400 000124678 ° Environmental
(Cadmium) pounds , Enterprises, Inc.
Waste Oxidizing Solids (Sodium Nitrite) | 10 pounds 000124678 ~ Environmental
’ . Enterprises, Inc.
RQ Waste Arsenic Trioxide 1 pound :000124678 :  Environmental
_ B Enterprises, Inc.
Waste Toxic Solids, Organic ! 5 pounds 000124678 Environmental
:  Enterprises, Inc.
RQ Waste Sodium Sulfide 2 pounds 000124678 .  Environmental
Enterpnses Inc.
RQ Waste Meacuaic Nitrate f 1 pound .000124678 . Environmental -i
{ ' Enterprises, Inc.
Waste Stannic Chloride 100 000124678 | Environmental
_ pounds | - Enterprises, Inc.
Waste Ammonium Hydrogen Difluoride 300 000124678~ Environmental
pounds Enterprises, Inc.
‘Non-Regulated Material 50 pounds 000124678 - Environmental
i ! : - Enterprises, Inc.
Waste Toxic Solids, Inorganic (Copper * 200 000124678 Environmental
Sulfate) i pounds - Enterprises, Inc.
Waste Corrosive Solids, Basic, Inorganic ' 300 000124678 Environmental
(Sodium Metabisulfate) pounds Enterprises, Inc.




‘Mercury Float Switches | 20items | NA  Bowling Green l
| : University

gDemolition and Construction debris 560 tons NA American Landfill I

www.epaosc.net/DI.HPlating



http://epaosc.net/DLMPIating



